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Antioch Bridge Seismic Retrofit Project 
Contractor: California Engineering Contractors, Inc. 
Approved Capital Outlay Budget: $156 M 
Status: Bid Open 

Serving the Delta region of the Bay Area, the Antioch 
Bridge takes State Route 160 traffic over the San Joaquin 
River, linking eastern Contra Costa County with 
Sacramento County. The current 1.8 mile-long steel plate 
girder bridge was opened in 1978 with one lane in each 
direction. The current retrofit strategy for the bridge 
includes relatively minor modifications to the approach 
structure on Sherman Island, the addition of isolation 
bearings and strengthening of the columns and hinge 
retrofits. 
  
Status: Bids for the retrofit contract were opened on March 
10, 2010. The contract was awarded to California 
Engineering Contractors, Inc. on April 22, 2010. The 
awarded contract was significantly less than the engineer’s 
estimate for the work and has resulted in a significant cost 
forecast reduction. The TBPOC is recommending that the  

budget for the project be reduced to account for the 
low bid. The original budget for the project was $267 
million.  
  
With the low bid, the TBPOC is forecasting a need of 
only $130 million. The retrofit is forecast to be 
completed by May 2012. 

Seismic Retrofit Strategy Summary for Antioch Bridge 

Antioch Bridge
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Seismic Retrofit Strategy Summary for Dumbarton Bridge

  

Dumbarton Bridge Seismic Retrofit Project 
Contractor: TBD. 
Approved Capital Outlay Budget: $365 M 
Status: Advertised 

Dumbarton Bridge

The current Dumbarton Bridge was opened to traffic in 
1982 linking the cities of Newark in Alameda County and 
East Palo Alto in San Mateo County. The 1.6 mile long 
bridge has six lanes (three in each direction) and an eight-
foot bicycle/pedestrian pathway. The bridge is a 
combination of reinforced concrete and steel girders that 
support a reinforced lightweight concrete roadway on 
reinforced concrete columns. The current retrofit strategy 
for the bridge includes superstructure and deck 
modifications and installation of isolation bearings. 
 
Status: The retrofit contract was advertised in March 2010 
with bid opening scheduled for late May. 


